

# BOB ICB HCL Implementation



**Stella Carney – CYP Long Term Conditions Lead**

(Kiera Walker - Integrated Diabetes & Respiratory Delivery Networks Lead)


National Technology CYP Diabetes Training Day for HCPs

20th of May 2025

# Challenges



# HCL Implementation Process - Collaboration




- System wide stakeholders identified. (CYP and Adult)
- Utilised expertise of established Adult Integrated Diabetes Delivery Network & Regional CYP Diabetes Networks.
- Strengthened CYP Governance streams and ensured CYP representation within clinical networks.
- Established a CYP Clinical Lead Working Group.
- Collaborative in our approach to Business Plan Development. (MOT, Finance, Contracts across the system).
- Co-produced the Implementation Strategy and agreed Priority Groups with clinical colleagues from across the system (ICB and Trusts).

# HCL Implementation Process – Financial Delivery



- Implementation Plan was submitted and approved by the BOB ICB Executive Committee.
- Aligned priority ‘onboarding’ strategy with financial envelope and workforce capacities.
- Specification for the five-year implementation of HCL added to Trust Contracts as a Contract Variation (CV) .
- ICB HCL Touchpoint meeting held weekly to identify next steps, trouble shoot, track finance, assign actions.
- Initiated a joint (all-ages) HCL Implementation Group (HIG) to track the number of starts, spend, priority groups and troubleshooting such as Bluetec forms and transition.

# Summary



**BOB ICB  
HCL Implementation**

**Thank You**

*Any Questions?*